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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

J 1] 3
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
02 12-Jul-2011 M6788411RCTMO003
6 ISSUED BY CODE MB7854 7 ADMINISTERED BY (Ifother than item6) CODE
PM TRASYS
PROGRAM MANAGER, TRAN NG SYSTEMS See Item 6
12350 RESEARCH PARKWAY
ORLANDO FL 32806-3275
8. NAME AND ADDRESS OF CONTRACTOR (No.. Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
TATITLEK SUPPORT SERVICES, INC
LAURA LANCASTER
3003 M NNESOTA DR STE 204 9B. DATED (SEE ITEM 11)
ANCHORAGE ALASKA 99503
X 10A. MOD. OF CONTRACT/ORDER NO.
M67854-08-D-8029-0007
10B. DATED (SEE ITEM 13)
CODE__3SKC7 |[FACILITY CODE 3SKC7 X [11-Apr-2011
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D'I'he above numbered solicitation is amended as set rth in Item14 The hour and date specified for receipt of Offer D is extended, D is not extended

Offer mmst acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe Hllowing methods:

(a) By conpleting Items 8 and 15, and retuming copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an ofer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes refrence to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THISITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. ASDESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

X |B- THE ABOVE NUMBERED CONT RACT /ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENT AL AGREEMENT ISENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, D is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT /MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: dagued114207

The purpose of this modification is to add funding.

Except as provided herein, all terms and conditions ofthe document referenced in Item9A or 10A, as heretofre changed, remains unchanged and in fall Hree and efiect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
JOHN E.LYNCH / CONTRACTING OFFFICER
TEL: 407-380-4197 EMAL johnelynch2@usmc mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
e = =
BY = 14-0u-2011
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION A - SOLICITATION/CONTRACT FORM

Thetotal cost of this contract was increased by $1,396,443.20 from $48,773,603.00 to $50,170,046.20.

SECTION B - SUPPLIES OR SERVICES AND PRICES

SUBCLIN 0303AA
The pricing detail quantity has increased by 4.00 from 16.00 to 20.00.
Thetotal cost of thislineitem hasincreased by $1,609,828.00 from $6,439,312.00 to $8,049,140.00.

SUBCLIN 0309AA
The unit price amount has decreased by $473,384.80 from $7,280,123.00 to $6,806,738.20.
Thetotal cost of thislineitem has decreased by $473,384.80 from $7,280,123.00 to $6,806,738.20.

SUBCLIN 0309AC

The unit price amount has increased by $260,000.00 from $519,996.00 to $779,996.00.

Thetotal cost of thislineitem hasincreased by $260,000.00 from $519,996.00 to $779,996.00.
SECTION F - DELIVERIES OR PERFORMANCE
The following Delivery Schedule item for SUBCLIN 0303AA has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC

30-APR-2012 N/A

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC

30-APR-2012 20 N/A
FOB: Destination

SECTION G - CONTRACT ADMINISTRATION DATA
Accounting and Appropriation

Summary for the Payment Office
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Asaresult of this modification, the total funded amount for this document was increased by $1,396,443.20
from $48,773,603.00 to $50,170,046.20.
SUBCLIN 0303AA:

AA: 17111063B4D 252 67884 067443 2D M67884 IRCTM0O030OTMC (CIN
000000000000000000000000000000) was increased by $1,609,828.00 from $6,439,312.00 to $8,049,140.00

SUBCLIN 0309AA:

AA:17111063B4D 252 67884 067443 2D M67884 1IRCTM003OTMC (CIN
(000000000000000000000000000000) was decreased by $473,384.80 from $7,280,123.00 to $6,806,738.20

SUBCLIN 0309AC:

AC: 17111063B4D 252 67856 067443 2D 3B4D DNY TQIM30407 (CIN
000000000000000000000000000000) was increased by $260,000.00 from $519,996.00 to $779,996.00

(End of Summary of Changes)



